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Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO-314 A354 rod testing

Today I was doing inspection for the CCO-314 work of A354, Grade BD rod testing. See the diary of Bob
Brignano for additional details as he was also inspecting this work.

- At 07:00, I arrived at the pier-7 office.
- Throughout the entire shift, I was intermittently inspecting the work at the CCO-314 test rigs. See below
for details of the work performed.

At test rig #1 (Rod ID# B1-F4):
- The load was held 0.60 of ultimate throughout the day. This is a non-stressing day.
- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged.

At test rig #2 (Rod ID# B2-F5):
- The load was held 0.30 of ultimate throughout the day. This is a non-stressing day.
- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged.

At test rig #3 (Rod ID# S3-D2):
- Some set-up work was ongoing to get ready to start tensioning tomorrow.
- New caulking was applied around the grommets on both the live & dead ends. Different products were
used at the suggestion of TY Lin. They were Adeka KM string & Adeka 210 expending caulk. The KM
string was installed between the rod & the grommet. The expanding caulk was applied between the
grommet flange & the steel diaphragm, & also between the grommet flange & the cover washer.
- After the grommets were re-sealed, the end plates were installed on the test rigs, & the bolts were
tensioned.
- The coupler & jacking equipment was installed on the live end of the rod.
- The 3 inch thick protection plates were installed.
- The shade tent was assembled.

At test rig #4 (Rod ID# S4-E2):
- The load was held 0.50 of ultimate throughout the day. This is a non-stressing day.
- Water levels in the wet chambers were checked throughout the day. The dead end was good with the
rod completely submerged throughout the day. On the live end, there was a moderate leak near the
bottom of the rod which made it difficult to maintain the water level. We adjusted the level of the water fill
tank & siphon hoses to try to keep the water level above the rod at all times. On 2 occasions, at about
10am & 1pm, the water level dropped to the point where a very small portion of the rod was visible.
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 600 Date: 10-Aug-2013 Saturday

Labor hours for CCO-314 today:
- Jimmy Osbourn - Ironworker - 10 hours
- Barry Rothman - Ironworker - 8 hours
- Zach MacDonald - Ironworker - 10 hours
- Carlos (Pedro) Garcia - Laborer - 6 hours
- Froylan Ruiz-Ayala Jr - 6 hours
- 2 workers from subcontractor VGO - 6 hours
.

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 0.00 8.00 2.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 8.00 2.00 10.00

JNM JIMMY OSBURNIronworker 0.00 8.00 2.00 10.00

APP ZACHARIAH MACDONALDIronworker 0.00 8.00 2.00 10.00

JNM BARRY ROTHMANIronworker 0.00 8.00 0.00 8.00
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